COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/03/2017

ESTIMATE SUMMARY 16:23:56
CONTID: C19643 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 19643-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 228.0 DAYS TIME ALLOW:  6/19/2017 ?* FIXED COMPLETION DAT
US 24 Town of Buena Vista Enhancements Project PERCENT TIME:  79.72 ORIG TIME ALLOW: 6/19/2017 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP0242-059
US 24 ENHANCEMENT PROJECT IN B
NAME OF ROAD:
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
A and S CONSTRUCTION CO. PAY PERIOD ENDING 04/22/2017 DATE TIME STARTED 09/07/2016
P.O. BOX 566 DATE LET 06/02/2016 DATE WORK BEGAN  09/07/2016
DATE AWARDED 06/22/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/11/2016 DATE ACCEPTED
CANON CITY CO 81215-056¢ (719)275-4555 DATE NOTICE TO PROCEED  09/07/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,027,953.61  PARTICIPATING $ 3,896,314.08 $ 1,135,475.13
AWARD PROJECTAMT:  $  6583,00000 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.44% TOTAL EARNINGS 3,896,314.08 1,135,475.13
FUNDS AVAILABLE: $  3,131,63953  STOCKPILED MATERIALS 64,849.00 0.00
GROSS EARNINGS 3,961,163.08 1,135,475.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -98,745.00 -23,281.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,862,418.08 1,112,193.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,862,418.08 1,112,193.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,112,193.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19643-BID ESTIMATE RUN 05/03/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0008 16:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0015 202-00010 *Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0020 202-00019 *Removal of Inlet 8.000 6.000
EACH 2.000 3,400.00
1,700.00000 8.000 13,600.00
0025 202-00027 *Removal of Riprap 7.000 7.000
SY 0.000 0.00
189.00000 7.000 1,323.00
0030 202-00035 *Removal of Pipe 461.000 379.000
LF 82.000 5,822.00
71.00000 461.000 32,731.00
0035 202-00200 *Removal of Sidewalk 1,017.000 785.000
5% 232.000 3,712.00
16.00000 1,017.000 16,272.00
0040 202-00202 *Removal of Gutter 210.000 210.000
LF 0.000 0.00
10.00000 210.000 2,100.00
0045 202-00203 *Removal of Curb and Gutter 6,537.000 6,065.000
LF 413.000 5,369.00
13.00000 6,478.000 84,214.00
0050 202-00205 *Removal of Wheel Stop 18.000 18.000
EACH 0.000 0.00
32.00000 18.000 576.00
0055 202-00206 *Removal of Concrete Curb Ramp 139.000 44.000
5% 95.000 5,510.00

58.00000 139.000 8,062.00
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PROJECT: NHPP0242-059 ESTIMATE NO: 0008 16:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00210 *Removal of Concrete Pavement 358.000 226.000
53 132.000 5,940.00
45.00000 358.000 16,110.00
0065 202-00220 *Removal of Asphalt Mat 27,512.000 25,500.000
Sy 1,884.000 11,304.00
6.00000 27,384.000 164,304.00
0070  202-00240 *Removal of Asphalt Mat (Planing) 41,000.000 0.000
SY 0.000 0.00
2.35000 0.000 0.00
0075 202-00250 *Removal of Pavement Marking 3,558.000 3,558.000
SF 0.000 0.00
3.45000 3,558.000 12,275.10
0080 202-00420 *Removal of Pedestrian Rail 62.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0085 202-00700 *Removal of Light Standard 14.000 8.000
EACH 1.000 344.00
344.00000 9.000 3,096.00
0090 202-00705 *Removal of Light Standard Foundation 9.000 8.000
EACH 1.000 740.00
740.00000 9.000 6,660.00
0095 202-00750 *Removal of Luminaire 13.000 8.000
EACH 0.000 0.00
56.00000 8.000 448.00
0100 202-00810 *Removal of Ground Sign 73.000 40.000
EACH 0.000 0.00
107.00000 40.000 4,280.00
0105 202-00821 *Removal of Sign Panel 55.000 36.000
EACH 0.000 0.00
76.00000 36.000 2,736.00
0110 202-00825 *Removal of Flashing Beacon 2.000 0.000
EACH 0.000 0.00
0.00

1,700.00000 0.000
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PROJECT: NHPP0242-059 ESTIMATE NO: 0008 16:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
8,900.00000 0.000 0.00
0120 202-01000 *Removal of Fence 21.000 21.000
LF 0.000 0.00
58.00000 21.000 1,218.00
0125 202-01130 *Removal of Guardrail Type 3 132.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0130 202-01175 *Removal of Guardrail (Special) 60.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0135 202-01300 *Removal of End Anchorage 3.000 0.000
EACH 0.000 0.00
764.00000 0.000 0.00
0140 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 202-04005 *Clean Valve Box 17.000 0.000
EACH 0.000 0.00
869.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 4,073.000 3,665.700
CY 407.300 14,662.80
36.00000 4,073.000 146,628.00
0155 203-00100 *Muck Excavation 145.600 109.600
CcY 36.000 3,420.00
95.00000 145.600 13,832.00
0160 203-01140 *Rolling 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0165 203-01500 *Blading 17.000 17.000
HOUR 0.000 0.00
150.00000 17.000 2,550.00
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PCN: 19643-BID ESTIMATE RUN 05/03/2017
PROJECT: NHPP0242-059 ESTIMATE NO: 0008 16:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-01594 *Combination Loader 22.000 22.000
HOUR 0.000 0.00
100.00000 22.000 2,200.00
0175 203-01597 *Potholing 40.000 33.500
HOUR 3.000 840.00
280.00000 36.500 10,220.00
0180 203-01622 *Sweeping (With Pickup Broom) 34.000 34.000
HOUR 0.000 0.00
200.00000 34.000 6,800.00
0185 203-02330 *Laborer 30.000 20.000
HOUR 2.000 100.00
50.00000 22.000 1,100.00
0190 206-00000 *Structure Excavation 76.000 76.000
CcYy 0.000 0.00
50.00000 76.000 3,800.00
0195 206-00065 *Structure Backfill (Flow-Fill) 33.900 0.000
cY 33.900 10,000.50
295.00000 33.900 10,000.50
0200 206-00100 *Structure Backfill (Class 1) 0.000 0.000
CcYy 0.000 0.00
88.00000 0.000 0.00
0205 207-00205 *Topsoil 287.000 158.000
CcYy 0.000 0.00
47.00000 158.000 7,426.00
0210 208-00008 Erosion Log Type 2 (12 Inch) 1,800.000 1,584.000
LF 0.000 0.00
21.00000 1,584.000 33,264.00
0215 208-00020 Silt Fence 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0220 208-00035 Aggregate Bag 175.000 23.000
LF 0.000 0.00

18.00000 23.000 414.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0225 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0230 208-00054 Storm Drain Inlet Protection (Type 1) 15.000 12.000
EACH 0.000 0.00
250.00000 12.000 3,000.00
0235 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 208-00103 *Removal and Disposal of Sediment (Labor) 15.000 0.000
HOUR 1.000 55.00
55.00000 1.000 55.00
0245  208-00105 *Removal and Disposal of Sediment (Equipment) 15.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0250 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0255 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0260 208-00207 *Erosion Control Management 50.000 26.000
DAY 4.000 1,372.00
343.00000 30.000 10,290.00
0265 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0270 210-00007 *Reset Wheel Stop 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0275 210-00012 *Reset Mailbox Structure (Type 2) 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
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PROJECT: NHPP0242-059 ESTIMATE NO: 0008 16:23:56
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-00050 *Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0285 210-00479 *Reset Radio Communication Antenna 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0290 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0291 210-00831 Res Traf Sig Head Construction Phasing 4.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0295 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0300 210-00866 *Reset Fire Preemption Unit and Timer 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0305 210-01000 Reset Fence 180.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0310 210-01710 *Reset Valve 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0315 210-04010 *Adjust Manhole 9.000 5.000
EACH 0.000 0.00
2,500.00000 5.000 12,500.00
0320 210-04050 *Adjust Valve Box 17.000 7.000
EACH 10.000 15,000.00
1,500.00000 17.000 25,500.00
0325 212-00006 Seeding (Native) 0.400 0.000
ACRE 0.000 0.00
3,700.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0330 212-00032 Soil Conditioning 0.500 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0335 212-00050 Sod 4,838.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0340 213-00002 Mulching (Weed Free Hay) 0.400 0.000
ACRE 0.000 0.00
3,700.00000 0.000 0.00
0345 213-00008 Mulching (Wood Chip) 74.000 0.000
CF 0.000 0.00
37.00000 0.000 0.00
0350 213-00061 Mulch Tackifier 40.000 0.000
LB 0.000 0.00
5.00000 0.000 0.00
0355 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0360 214-00350 Deciduous Shrub (5 Gallon Container) 20.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0365 216-00101 Soil Retention Blanket (Straw-Coconut) (Photode gradable 11.000 0.000
Clas
SY 0.000 0.00
12.00000 0.000 0.00
0370  240-00000 *Wildlife Biologist 10.250 10.250
HOUR 0.000 0.00
117.00000 10.250 1,199.25
0375 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.500 1,400.00
2,800.00000 1.000 2,800.00
0380 250-00050 *Monitoring Technician 9.500 0.000
HOUR 9.500 912.00

96.00000 9.500 912.00
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CAT NO0200 ROADWAY
0385 250-00110 *Health and Safety Officer 17.500 8.000
HOUR 9.500 1,292.00
136.00000 17.500 2,380.00
0390 250-00120 *Material Sampling and Delivery 7.000 3.000
EACH 4.000 424.00
106.00000 7.000 742.00
0395  250-00200 Material Handling (Stockpile) 68.000 0.000
cY 68.000 3,128.00
46.00000 68.000 3,128.00
0400 250-00210 Solid Waste Disposal 68.000 0.000
cY 68.000 3,672.00
54.00000 68.000 3,672.00
0405 250-00220 *Hazardous Waste Disposal 0.000 0.000
CcYy 0.000 0.00
700.00000 0.000 0.00
0410  304-06000 *Aggregate Base Course (Class 6) 8,205.000 6,752.750
TON 169.260 4,908.54
29.00000 6,922.010 200,738.29
0415  304-06009 Aggregate Base Course (Class 6) (Special) 400.000 0.000
TON 0.000 0.00
34.00000 0.000 0.00
0420 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,000.000 550.750
TON 122.000 22,326.00
183.00000 672.750 123,113.25
0425 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 20,803.000 2,581.880
TON 5,714.200 514,278.00
90.00000 8,296.080 746,647.20
0430 411-10255 Emulsified Asphalt (Slow-Setting) 4,000.000 789.000
GAL 1,825.000 9,125.00
5.00000 2,614.000 13,070.00
0435  412-00600 *Concrete Pavement (6 Inch) 2,250.000 553.000
5% 443.000 34,997.00
79.00000 996.000 78,684.00
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0440 420-00112 *Geotextile (Drainage) (Class 1) 0.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0445  503-00024 *Drilled Caisson (24 Inch) 82.000 32.000
LF 5.000 1,500.00
300.00000 37.000 11,100.00
0450  503-00048 *Drilled Caisson (48 Inch) 84.000 0.000
LF 84.000 53,760.00
640.00000 84.000 53,760.00
0455  504-03500 *Retaining Wall (Design Build) 153.000 153.000
SF 0.000 0.00
231.00000 153.000 35,343.00
0457  700-70034 F/A Temp Shoring Cottonwood Creek CMP Arch Head wall 27,500.000 27,500.000
FA 0.000 0.00
1.00000 27,500.000 27,500.00
0460 506-00212 *Riprap (12 Inch) 39.000 39.000
CY 0.000 0.00
125.00000 39.000 4,875.00
0465 507-00000 *Concrete Slope and Ditch Paving 6.000 6.000
CY 0.000 0.00
539.00000 6.000 3,234.00
0470  514-01017 *Combination Pedestrian and Traffic Rail (Speci al) 60.000 0.000
LF 0.000 0.00
376.00000 0.000 0.00
0475  601-01000 *Concrete Class B 24.000 24.000
CY 0.000 0.00
533.00000 24.000 12,792.00
0480 602-00000 *Reinforcing Steel 595.000 595.000
LB 0.000 0.00
4.33000 595.000 2,576.35
0485 603-01180 *18 Inch Reinforced Concrete Pipe 333.000 286.000
LF 0.000 0.00
141.00000 286.000 40,326.00
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0490 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 425.000 425.000
LF 0.000 0.00
175.00000 425.000 74,375.00
0495 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0500 603-10180 *18 Inch Corrugated Steel Pipe 125.000 0.000
LF 125.000 77,250.00
618.00000 125.000 77,250.00
0505 603-50012 *12 Inch Plastic Pipe 36.000 18.000
LF 0.000 0.00
180.00000 18.000 3,240.00
0510 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 604-13005 *Inlet Type 13 (5 Foot) 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0520  604-16005 *Inlet Type 16 (5 Foot) 9.280 4.280
EACH 5.000 22,500.00
4,500.00000 9.280 41,760.00
0525 604-30005 *Manhole Slab Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,800.00000 3.000 11,400.00
0530 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0535  606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS ) 139.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0540  606-00740 *Guardrail Type 7 (Style CE) 0.000 0.000
LF 0.000 0.00
182.00000 0.000 0.00
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0545 606-00741 *Guardrail Type 7 (Style CE) (Special) 60.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0550 606-01370 *Transition Type 3G (31 IN MGS) 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0555 606-01385 *Transition Type 3J (31 IN MGS) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0560 606-01390 *End Anchorage Type 3K (31 IN MGS) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0565 606-02003 *End Anchorage (Nonflared) (31 IN MGS) 2.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0570 606-11015 *Bridge Rail Type 10R (Special) 40.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
0575 607-11525 Fence (Plastic) 1,151.000 831.000
LF 320.000 1,600.00
5.00000 1,151.000 5,755.00
0580  608-00000 *Concrete Sidewalk 2,979.000 1,736.000
5% 271.000 13,821.00
51.00000 2,007.000 102,357.00
0585 608-00010 *Concrete Curb Ramp 647.000 97.000
5% 22.000 1,980.00
90.00000 119.000 10,710.00
0590 608-00015 *Detectable Warnings 20.000 20.000
SF 0.000 0.00
53.00000 20.000 1,060.00
0595  609-20010 *Curb Type 2 (Section B) 42.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
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0600 609-21010 *Curb and Gutter Type 2 (Section I-B) 617.000 102.000
LF 0.000 0.00
20.00000 102.000 2,040.00
0605 609-21020 *Curb and Gutter Type 2 (Section II-B) 7,147.000 4,818.000
LF 1,020.000 23,460.00
23.00000 5,838.000 134,274.00
0610 609-21021 *Curb and Gutter Type 2 (Section I1-M) 77.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0615 609-21900 *Curb and Gutter Type 2 (Special) (9 Inch) 10.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0620 609-24002 *Gutter Type 2 (2 Foot) 116.000 70.000
LF 0.000 0.00
35.00000 70.000 2,450.00
0625 609-24004 *Gutter Type 2 (4 Foot) 803.000 801.000
LF 0.000 0.00
44.00000 801.000 35,244.00
0630  609-24008 *Gutter Type 2 (8 Foot) 31.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0635 610-00020 *Median Cover Material (Patterned Concrete) 2,139.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0640 612-00001 *Delineator (Type I) 46.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0645 612-00002 *Delineator (Type II) 34.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0650 612-00041 *Delineator (Flexible) (Type I) 24.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
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0655 613-00100 *1 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0660 613-00206 *2 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
62.00000 146.000 9,052.00
0665 613-00306 *3 Inch Electrical Conduit (Bored) 146.000 238.000
LF -92.000 -6,624.00
72.00000 146.000 10,512.00
0670 613-01100 *1 Inch Electrical Conduit (Plastic) 425.000 247.000
LF 0.000 0.00
18.00000 247.000 4,446.00
0675 613-01200 *2 Inch Electrical Conduit (Plastic) 2,655.000 2,106.000
LF 300.000 6,300.00
21.00000 2,406.000 50,526.00
0680 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,448.000 3,448.000
LF 0.000 0.00
49.00000 3,448.000 168,952.00
0685 613-01302 *3 Inch Electrical Conduit (Plastic) (Install O nly) 325.000 325.000
LF 0.000 0.00
61.00000 325.000 19,825.00
0690 613-07034 *Pull Box (24"x36"x18") 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0695 613-07060 *Pull Box (18"x30"x18") Deep 24.000 10.000
EACH 2.000 2,400.00
1,200.00000 12.000 14,400.00
0700 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
32,000.00000 0.000 0.00
0705 613-20000 *Light Standard and Luminaire (Install Only) 20.000 6.000
EACH 9.000 6,660.00

740.00000 15.000 11,100.00
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0710 613-20210 *Luminaire (Special) (Install Only) 4.000 0.000
EACH 0.000 0.00
313.00000 0.000 0.00
0715 613-40010 *Light Standard Foundation 20.000 14.000
EACH 4.000 9,600.00
2,400.00000 18.000 43,200.00
0720 614-00011 *Sign Panel (Class I) 400.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0725 614-00012 *Sign Panel (Class II) 439.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0730 614-01512 *Steel Sign Support (2-Inch Round)(Post) 444.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0735 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 44.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0740 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 444.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0745 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 38.000 0.000
EACH 0.000 0.00
282.00000 0.000 0.00
0750 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0755 614-70200 *Accessible Pedestrian Signal 8.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0760 614-70336 *Traffic Signal Face (12-12-12) 10.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
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0765 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0766 614-70560 Traf Sig Face (12-12-12-12-12) Temparary Traffi ¢ Head 2.000 2.000
Used during phasing
EACH 0.000 0.00
865.70000 2.000 1,731.40
0770 614-72863 *Pedestrian Push Button Post Assembly 24.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0775 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0775 MATERIAL ALLOWANCE Matrix SmartSensor 24000 GHz 4.000
EACH 0.000 0.00
5,631.25000 4.000 22,525.00
0775 MATERIAL ALLOWANCE Matrix Smart Sensor 24000 GH z 0.000
EACH 0.000 0.00
5,631.25000 0.000 0.00
0780 614-80003 *Rectangular Rapid Flashing Beacon 16.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0785 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 4.000 0.000
EACH 0.000 0.00
26,000.00000 0.000 0.00
0785 MATERIAL ALLOWANCE TS Light Poles 55' MA and 15 'LMA @ 4.000
MH Galv
EACH 0.000 0.00
10,581.00000 4.000 42,324.00
0785 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55) 0.000
EACH 0.000 0.00
10,581.00000 0.000 0.00
0790 614-84100 *Traffic Signal Pedestal Pole Aluminum 16.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
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0795  625-00000 *Construction Surveying 1.000 0.830
LS 0.110 10,780.00
98,000.00000 0.940 92,120.00
0800 625-00001 *Construction Surveying (Hourly) 24.000 16.000
HOUR 0.000 0.00
170.00000 16.000 2,720.00
0805 626-00000 Mobilization 1.000 0.600
LS 0.400 163,600.00
409,000.00000 1.000 409,000.00
0806  900-00007 Added Item (Each)/ Spec Mobilization for Re-Set of 2.000 2.000
Traffic Signals
EACH 0.000 0.00
2,579.82000 2.000 5,159.64
0810 626-01102 *Public Information Services (Tier II) 1.000 0.760
LS 0.110 3,410.00
31,000.00000 0.870 26,970.00
0815 627-00011 *Pavement Marking Paint (Waterborne) 1,270.000 129.000
GAL 181.000 11,041.00
61.00000 310.000 18,910.00
0820 627-00013 *Pavement Marking Paint (High Build) 252.000 0.000
GAL 0.000 0.00
132.00000 0.000 0.00
0825 627-40012 *Methyl Methacrylate Pavement Marking (Word 1,854.000 0.000
Symbol)(Inlaid)
SF 0.000 0.00
28.00000 0.000 0.00
0830 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 4,315.000 0.000
line)(Inl
X SF 0.000 0.00
22.00000 0.000 0.00
0835 627-40015 *Methyl Methacrylate Pavement Marking (Colored) (Inlaid) 12.000 0.000
GAL 0.000 0.00
940.00000 0.000 0.00
0840 629-01001 *Survey Monument (Type 1) 6.000 0.000
EACH 0.000 0.00
877.00000 0.000 0.00
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0845 629-01006 *Survey Monument (Type 6) 9.000 0.000
EACH 0.000 0.00
627.00000 0.000 0.00
0850  630-00000 *Flagging 9,000.000 5,051.500
HOUR 952.500 21,907.50
23.00000 6,004.000 138,092.00
0855  630-00007 *Traffic Control Inspection 105.000 69.000
DAY 9.000 3,897.00
433.00000 78.000 33,774.00
0860 630-00012 *Traffic Control Management 215.000 132.000
DAY 19.000 12,977.00
683.00000 151.000 103,133.00
0865 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.000 0.00
313.00000 1.000 313.00
0870  630-80335 *Barricade (Type 3 M-A) (Temporary) 16.000 8.000
EACH 0.000 0.00
376.00000 8.000 3,008.00
0875 630-80341 *Construction Traffic Sign (Panel Size A) 80.000 33.500
EACH 2.500 92.50
37.00000 36.000 1,332.00
0880 630-80342 *Construction Traffic Sign (Panel Size B) 80.000 34.000
EACH 6.000 222.00
37.00000 40.000 1,480.00
0885 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0890 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
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0900 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.000
Type
ype) EACH 0.000 0.00
600.00000 1.000 600.00
0905 630-80360 *Drum Channelizing Device 385.000 176.500
EACH 0.000 0.00
12.00000 176.500 2,118.00
0910 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 60.000 27.500
EACH 0.000 0.00
37.00000 27.500 1,017.50
0915 630-80380 *Traffic Cone 250.000 100.000
EACH 0.000 0.00
1.25000 100.000 125.00
0920 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0925 700-70010 F/A Minor Contract Revisions 113,956.220 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0935 700-70012 F/A Asphalt Pavement Incentive 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A Fuel Cost Adjustment 4,000.000 716.560
FA 1,149.920 1,149.92
1.00000 1,866.480 1,866.48
0945  700-70019 F/A Asphalt Cement Cost Adjustment 13,000.000 1,355.760
FA 4,204.870 4,204.87
1.00000 5,560.630 5,560.63
0950 700-70021 F/A On-The-Job Trainee 3,250.000 2,219.500
HOUR 432.500 432.50
1.00000 2,652.000 2,652.00
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0955  700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70031 F/A Interim Surface Repair 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965  700-70060 F/A Adjust (Utilities) 4,000.000 3,083.410
FA 0.000 0.00
1.00000 3,083.410 3,083.41
0970 700-70082 F/A Furnish & Install Electrical Service 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70587 F/A Hazardous Waste Disposal (Contaminated Soil s) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 6,968,667.46 1,135475.13 $ 3,905,520.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0985 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0990 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
0995 620-00020 Sanitary Facility 1.000 0.500
EACH 0.000 0.00
7,286.15000 0.500 3,643.08
CAT 0400 CURRENT AMT $ 59,286.15 $ 0.00 $ 55,643.08

PROJECT TOTAL CURRENT AMT $ 7,027,953.61

$ 1,135475.13

$ 3,961,163.08



